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RTO West Stage 3 
Proposed Action Plan 

Deliverables, Workstream and Timetables 
MARKET 
DESIGN Description 

Scope of Work 
 

 

 
 

 

 

Further develop the details the RTO West market design, providing a 
framework for western SMD which includes: 

- Congestion Management (¶ 168) 
- Detailed Ancillary Services proposal (¶ 184) 

- Completed proposal on settlement (single, dual, who pays?) 

- Market power mitigation (¶ 60, 276) 

- Cataloguing Process Work--develop market design to allow PTOs to 
meet catalogued obligations to customers; develop the simultaneous 
feasibility test for a security constrained system; develop the test for 
asset sufficiency and trigger for retesting asset security (¶ 168) 

Participants RTO West and stakeholder technical experts who can commit the necessary 
time and contribute positively to the process are welcome to participate in the 
preparation of the straw proposal.  RTO West filing utilities and stakeholders 
generally will be involved in remainder of the process. 

 

Timeline 
October 3 

 

October 31 
November 4 

November 21 

Nov / December 
December 

January 31 

 

October 2002 – January 2003 

Explain open, stakeholder process to RRG, regional stakeholders; 
Kick-off Work Group meetings. 

Work Group completes outline of issues 

Western Market Design public meeting 

Work Group develops initial draft of proposal 
Filing Utility and stakeholder review process 

FERC Technical Conferences and continuing Work Group process 

RTO West makes filing 

Above schedule assumes that Work Group will devote full time effort, work 
together and meet as often as necessary to complete the assigned activities at 
least until initial proposal is completed.  Full filing utility and stakeholder 
review and feedback will occur in November and Work Group will continue to 
work on details through November and December as necessary.  

Responsibility 
 

Deliverables 

 

RTO West filing utilities 
Sarah Dennison-Leonard, facilitator; Steve Walton, technical support 
 
Preparation to participate effectively in Nov. 4 FERC Technical Conference 
White paper on RTO West Market Design, starting with and expanding the 
white paper already developed on Congestion Management and, if possible, 
work on draft tariff appendices.  
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RTO West Stage 3 

Proposed Action Plan 
Deliverables, Workstream and Timetables 

TARIFF / TOA Description 

 

Scope of Work 
 
Develop Proposed Tariff language (¶ 47) 

- Essential Terms and Conditions of Service (to the extent feasible 
given the status of Market Design) 

- Pricing – take Stage 2 white paper and develop tariff language 
including, rates defined and applications explained (¶ 105, 135) 

- Arbitration Provisions (¶ 22, 104) 

- Credit, Scheduling Coordinator, Paying Agent (to the extent 
feasible given the status of Market Design) (¶ 168) 

- Liability Provisions 

- Other Provisions and Appendices, as feasible 

 

 

Participants 
 

RTO Legal Work Group, with additional representatives from 
stakeholders who can commit the necessary time and contribute to 
drafting a tariff consistent with the RTO West proposal are welcome to 
participate. 

 

Timeline 
 

October 3 
October 

November/December 

December TBA 

December 6 
December/January 

January 9 

January 31 
 

 
October 2002 – January 2003 

 
Explain open, stakeholder process to RRG 

Begin drafting 
Continue drafting sessions 

RRG Meeting 

Distribute draft Tariff language 

Assess revisions to TOA 
Stakeholder written comments on Draft Tariff language 

RTO West makes Proposed Tariff filing 

 

 
Responsibility 
 

Deliverable 
 

 
RTO West Legal Committee 
 

RTO West Tariff development 
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